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STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  Oct/Nov/Dec 2014

CONTRACTOR:  Shiol Construction, inc.
ADDRESS: 4023 Halau Street

City, State ZIP: Lihue, Hawaii 96766
PROJECT TITLE:

CONTRACT

Basic Co_ntract Amount

CHANGE ORDERS

Total $9,150

$485,000

Adjusted Contract Amount

$494,150

WORK ACCOMPLISHED Basic Contract
Completed to Date 51.92% $251,826
Retained REDUCED|[ ] $12,588
Amount Subject to Payment $239,238
Payments to Date $16,037
Payments Now Due $223,201
Payment No. FINAL|[ ] 2R

R et ——

[ ]Project Acceptance Date
[ 1Project Completion Date

1. Computed and Checked by:

ZMK

3. Recammended:

%&mm

Praject Inspector ar Engineer

Date:

1/26 (<

4, Recﬁ% f‘ﬂm{E\ngmearfArchltﬁcl

Date:

Date: January 21, 2015

52991

Contract No. [+"]

DAGS Job No. 64-36-6540

KOLOA PUBLIC & SCHOOL LIBRARY REPLACE CARPET AND ROOFING

FQR INSPECTION BRANCH USE

[ )/SUBM!TTAL AEGISTER

[~ COMMENCEMENT REQUIREMENTS

[DUE MONTHLY: [*T PROJECT SCHEBULE

[ / | DALY REPORTS 171 PAYROLL AFFIDAVI

MONTHLY ESTIMATE CHECKLIST

[ ]}ONTHACT NUNMBER
[ PROJECT NAME AND LOGATION

] ALL SIGNATURES

{ 1AS NEED- WASTE REDUCTION PFIOGFIESS AEPORT

Change Order Total

$1 $9,150 $260,976
$457 $13,045

$8,693 $247,931

$0 $16,037

$8,693 $231,894

2. | certify that the above bill Is correat, just, that payment has not been recaivad, and all
payroll affidavits have been submitted, are current, or proger deductive exciusions have
been made to this request; and least 80% of our woskforce resides in Hawaii, [ 1As a
preferred contracter, | have submitted all apprenticeship approvat forms,

%"“’/Q—‘ [zﬂ Res

SHIO!I CONSTRUCTION, INC.

Name of Contracter

\ (f e ( '
o é%'\u
v{i&isg ;“\%@ }la R T Jdan. 21,2015
8. Approvad: Branch Chiaf or Dislrict Enginasr Dats: /By /étgnat[’re ] Tlﬂef J/ACQUELYN K. CONTRADES, PROJECT MANAGER Ddle
i i R
The Pyblic YWidke bages f55ued and he work pedonned \__/ ./f

mH?ECC/“K' R e higve

JAN 37 2015

/
u

State Public Waorks Administrator

Date:




BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: Oct/Nov/Dec 2014

15 U 22 PI2:06

HALAL IS TR

o BeE |V E )
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CONTRACTOR: Shioi Construction, Inc. Contract No.: 562991
KOLOA PUBLIC & SCHOOL LIBRARY REPLACE
PROJECT TITLE: CARPET AND ROOFING DAGS Job No.: 64-36-6540
[a]
Lc‘r}J CONTRACT
9 LICENSE BASIC CONTRACT|{ COMPL. %| RETN AMOUNT
O |PBIME CONTRACTOR |TRADE NO. AMOUNT| TODATE CMPi:I % RETAINED
Shioi Construction, Inc. General Contractor ABC-12379 $146,367 $116,731) 79.75% 5% $5,836|A
suB-
CONTRACT]
LICENSE BASIC SUB-CONTRACT| COMPL, %} BETHN AMOUNT
SUBCONTRACTOR TRADE NGO, AMOUNT; TO DAT | CMPL % HETAIN[:'__Q
Demc 808 Bemolition BC-22075 $5,920 $5,920] 100.00% 5% $296
Diamend Plurabing Plumbing C-21431 $20,000 $2,000f 10.00% 5% $100
Iniine Flooring Carpet Tile C-32291 $29,999 $20,999} 100.00% 5% $1,499
R. Electric Electrical ABC-19142 $9,214 $9.214f 100.00% 5% $460
R & M Painting Painting C-26643 $6,300 $5,040{ 80.00% 5% $252
Tory's Roofing Roofing BC-8576 $237,800 $68,272] 28.70% 5% $3.413
XCEL Sheetmetal Flashing & Sheetmetal C-17672 $29,300 $14,650] 50.00% 5% $732
#DIV/0! 5% $G
#DIV/0! 5% $C
#DIV/0! 5% $0
#DIV/O 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
Total Retained from Subs $338,633 $135,085 $6,752

1/21/2015

By Sigrfatl_fre: é{acqug’lﬂn K. Contrades, Project Manager

NOTE:

Columnarz totals shali be equal in doilar valie to that on

the Monihly Estimate Sheet

Date

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $12,588]
i certify that the above retentions are correct for this reguest,
Checked/Verified by:
SHIOI CONSTRUCTION, INC.
Name of Gontractor ottt .

Initial - Project Inspector or Engineer
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CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Month of: Qcit/Nov/Dec 2014

15 JAN 22 P12 07

FKAUALGISTRICT OFFICE

CONTRACTOR: Shioi Construction, Inc. Contract No.: 62991

PROJECT TITLE: KOLOA PUBLIC & SCHOOL LIBRARY REPLACE CARF DAGS Job No.: 64-36-6540
o GHANGE]
% ORDER
o] LICENSE CHANGE ORDER| COMPL. %t RETN AMOUNT
E)l PRIME CONTRACTCOR |TRADE NO. AMOUNT| TO DATE CME_I:x - % RETAINED

Shioi Construction, Inc. General Contractor ABC-23456 $2,263 $2,263] 100.00% 5% $113]A

CHANGE
ORDER SUB,
LICENSE CHANGE ORDER SUB| COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| 7O DATE] CMPL| | RETAINED
Demo 808 Demalition BC-22075 $0 $0| #Div/0! 5% $0
Diamond Plumbing Ptumbing C-21431 $0 $0] #DiIv/0l 5% $0
Inline Flooring Carpet Tile C-32261 $6,887 $6,887| 100.00% 5% $344
R. Electric Electrical ABC-19142 $0 $0| #Div/O! 5% $0
R & M Palning Painting C-26643 $0 $0| #Div/ol 5% $0
Tory's Roofing Roofing BC-8576 $0 $C| #DIV/O 5% $0
XCEL Shestmatal Flashing & Sheelmetal |C-17672 $0 30| #DIV/D! 5% 30
#DIVOL 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIVIG 0% $0
#DIV/G 10% $0
#DIV/IC! 0% $0
#DIV/C! 10% $0
#DIV/C! 10% $0
#DIV/O! 10% $0
#OIV/G! 10% $0

Total Retained from Subs $6,887 $6,887 $344|B

LG

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $457|
| certify that the above retentions are correct for this request.
Chacked/Verified by:
SHIOI CONSTRUCTION, INC.
Name of Contractor s

Initial - Project nspector or Engineer
1/21/2015

el K Ot
e

NOTE:
Celumnar totals shall be equai in dollar value to that on
the Monthly Estimate Sheet

Date




STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO,: 2 PROJECT TITLE: KOLOA PUBLIC AND SCHOQL LIBRARY - REPLACE CARPET AND
ROOFING
BILLING MONTH: December-14 DAGS JOB NO.: 6 4-36-6540 CONTRACT NO.: 62991

CONTRACTOR: SHIOI, CONSTRUCTION INC.

VENDOR CODE: 24555081

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Pue
01 B12-417M $234,945.00 $11,744.00 $223,201.00
B T — _'__'.'.“.? E'T [
Totals: $234,945.00 | | $11,744.00 | $223,201.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B12-41i7M $9,150.00 $457.00 $8,693.00
Totals: $9,150.00 | | $457.00 | | $8,693.00
Grand Total: | $244,095.00 $12,201.00 \ i $231,894.00

__%/FV \/28/l5
Verified By DATE

(This Section for Administrative Services Office Use Only)

E @ E l] V E Vendor Code 24555081

JAN 28 2015 - Cost Code  3Al
. 3
Voucher No. ngf 2(: 5?5
DAGS, DM OF PUBLIC WORKS P e
STAFF SERVICES OFFIOE Verified By W
[ e __ _
reg -3 00




